

## Bungay NDP indicative programme – April 2020

| Task  | Indicative time duration              | Indicative timeline               |
|---|---------------------------------------|-----------------------------------|
| Make further changes to pre-submission document   | 2 weeks                               | Mid-April to end April 2020       |
| Liaise with Slaters/ Bidwells to determine that it can still be allocated/ site plan  | 2 weeks                               | Early May to mid-May              |
| Prepare SEA/HRA screening and scoping report  | 2 weeks                               | Mid-May to end May                |
| Submit screening and scoping report to Waveney DC   |                                       |                                   |
| Advice regarding email from Dickon on sites consultation and reply  | 2 weeks                               | August 2020                       |
| Waveney district council consult Strategic Environmental Bodies and provide advice on scoping SEA/HRA   | 8 weeks                               | Early June to end July            |
| Carry out SEA/ HRA and write Environmental Report   | 4 weeks                               | Early August to end August        |
| Prepare for Regulation 14 Consultation with public and key stakeholders (just advice and support from CCP, including setting up on-line survey) | 4 weeks                               | Early September to end September  |
| Carry out Regulation 14 consultation (CCP support and attend an event)  | 6 weeks                               | Beginning October to Mid-November |
| Analyse the feedback  | 2 weeks                               | Mid-November to end November      |
| Decide on changes to the document/ policies (CCP advise)  | 2 weeks                               | Early December to mid-December    |
| Make changes to the document(s)   | 4 weeks                               | Mid-December to mid-January       |
| Prepare supporting documents (Statement of Basic Conditions and Consultation Statement)   | 6 weeks                               | Mid-December to end January       |
| Submit the documents to Waveney DC  |                                       |                                   |
| Waveney reviews documents   | 2 weeks                               | Early February to mid-February    |
| Waveney arranges consultation and consults on submission version  | 8 weeks (6 weeks consultation period) | Mid-February to mid-April         |
| Waveney compiles representations made   | 1 week                                | Mid-April to late April           |
| Waveney seeks for and appoints an Examiner  | 8 weeks                               | Early March to end April          |

| <b>Task</b>  | <b>Indicative time duration</b> | <b>Indicative timeline</b> |
|--|---------------------------------|----------------------------|
| Plan is examined and Examiner produces report                  | 3 weeks                         | Mid-May to early June      |
| Make recommended changes to plan (CCP advise and make changes) | 3 weeks                         | Early June to end June     |
| Waveney arranges and holds referendum                          | 6 weeks                         | August                     |
| Plan is 'made' or brought into force                           | 8 weeks                         | October 2021               |